



Las Animas Levee – Status Update – March 15, 2024

ATTENDANCE: Aaron Humphrey (AECOM)
KC Robinson (AECOM)
Bryan Simmons (ARCD)
Dave Armstrong (ARCD)
Cody Allen (ARCD)
Joshua Japhet (ARCD)

AECOM STATUS UPDATE:

- Laboratory testing is complete and finalized.
- Boring logs and plan sheets are updated and finalized with final survey data.
- Freeboard analysis completed and delivered on March 1. Results indicate surplus throughout system ranging from 1 foot up to 9 feet. (Generally more than 3 feet surplus except for easterly 500 feet +/-).
- Geotechnical analyses set to begin next week.
- Aim to send out Geotechnical Data Report in mid-late April – will send to FEMA and CWCB.
- Still targeting July for results of analyses and completion of this phase.

QUESTIONS/DISCUSSIONS: